




US Army Corps of Engineers Baltimore District

Fort Detrick Remedial Investigation/Feasibility Study


Restoration Advisory Board Meeting 13 February 2002, 7:30 PM Frederick, Maryland





Area B-11 Removal Project Status

- Excavation of overburden material completed and clean soil moved to Area B Active Landfill 12 Roll offs (174.7 tons)
- 22 Roll offs (398.5 tons) of hazardous material transported to Texas for incineration and 7 Roll offs (126.8 tons) waiting for transportation
- 4 Roll offs (53 tons) held after biological materials were found in this section of the pit.
- No lost time accidents or injuries (354 Days)
- Contaminant concentrations in the air within the containment structure were very low
- Air treatment system has operated as designed no contaminants have been measured at system discharge





US Army Corps of Engineers Baltimore District

Fort Detrick

Area B-11 Removal
Project Status (Continued)

- Excavation was discontinued after the holidays due to the finding of biological laboratory waste that consisted of:
 - 1) four preserved rat specimens,
 - 2) four vials of suspect biological material (white powder), and
 - miscellaneous laboratory materials consistent with use in a biological laboratory.







Area B-11 Removal Project Status Evaluation of Bio Waste/Sampling Results

- All biological waste has been evaluated for Biological Warfare Programs organisms.
- Four Rats Specimens were preserved in a formaldehyde preservative.
- •<u>Four vials</u> of suspected biological material have been evaluated by USAMRIID, ECBC, and Sentinel Inc.
 - One vial was cracked when found and determined to contain common soil bacteria;
 - One vial was found to possitively contain Streptoverticillium Retriculum;
 - The other two vials have not been fully identified. We are still in the process of getting final identification, if possible;
 - Results show that the materials are not organisms used in past Biological Warfare Programs;
 - These materials are not known to cause disease in humans, animals, plants or the environment.







US Army Corps of Engineers Baltimore District

Fort Detrick

Area B-11 Removal Sample Analysis Process

Vial Materials Sampling Process:

- First materials were analyzed using a culturing screen for 1-3 days;
- Second the materials are inspected with a microscope and a gram stain analysis. This process identifies the worst case scenario of Biological Warefare Organisms.
- If we cannot identify the materials we will then analyze it using a fatty acid methyl ester (FAME) system by MIDI and takes about 3 days;
- Next these results are then compared to the database and identification methodology using the BIOLOG System.



US Army Corps of Engineers **Baltimore District**

Area B-11 Removal Project Status List of Potential Biological Materials

Bacterial Materials:

Acinetobacter baumannii (formerly A. calcoaceticus)

Actinobacillus - all species Actinomycetaceae - all members Aeromonas hydorophila Arachnia propionica

Arizona hinshawii - all serotypes

Bacteroides - all species Bartonella - all species Bordetella - all species Borrelia recurrentis, vincenti

Bornella -all species
Campylobacter [Vibrio] foetus, jejuni
Chlamydia psittaci, trachomatis
Clostridium botulinum, chauvoei,
haemolyticum, histolyticum, novyi, septicum,

haemolyticum, pseudotuberculosis,

pyogenes, renale Edwardsiella tarda Erysipelothrix insidiosa

coli - all enteropathogenic serotypes

Bacterial Materials (Continued):

Francisella (Pasteurella) tularensis

Haemophilus ducreyi, influenzae Klebsiella - all species and all serotypes Legionella - all species and all Legionellalike organisms Leptospira interrogans - all serotypes Listeria - all species

Mimae polymorpha
Moraxella - all species
Mycobacterium - all species
Mycoplasma - all species
Neisseria gonorrhoea, meningitidis
Nocardia asteroides

Pasteurella -all species

Plasiomonas shigelloides
Proteus - all species
Pseudomonas mallei, pseudomallei
Salmonella - all species and all serotypes
Shigella - all species and all serotypes Sphaerophorus necrophorus

Streptobacillus moniliformis Streptococcus pneumoniae, pyogenes Treponema careteum, pallidum, pertenue



Fort Detrick

US Army Corps of Engineers **Baltimore District**

Area B-11 Removal Project Status List of Potential Biological Materials (Cont.)

Bacterial Materials (Continued):

Vibrio cholerae, parahaemolyticus Yersinia (Pasteurella) pestis, enterocolitica.

Fungal Materials

Blastomyces dermatitidis Coccidioides immitis Cryptococcus neoformans Histoplasma capsulatum Paracoccidioides brasiliensis

Viral and Ricketsial Materials

Adenoviruses - all types Arboviruses - all types Coxiella burnetii Coxsackie A and B viruses - all types Creutzfeldt - Jacob agent Cytomegaloviruses Dengue viruses - all types Ebola viruses Echoviruses - all types Encephalomyocarditis virus

Viral and Ricketsial Materials (Continued):

Hemorrhagic fever agents including, but not limited to, Crimean hemorrhagic fever (Congo), Junin, Machupo, and Korean hemorrhagic fever

viruses Hepatitis associated materials all members -like virus

- all types Kuru agent Lassa virus Lymphocytic choriomeningitis virus Marburg virus

Parainfluenza viruses - all types - all types - all strains Reoviruses - all types



Area B-11 Removal Project Status List of Potential Biological Materials (Cont.)

Respiratory syncytial virus
Rhinoviruses - all types
Rickettsia - all species
Rochalimaea quintana
Rotaviruses - all types
Rubella virus

Simian virus 40

Tick-borne encephalitis virus complex, including Russian spring-summer encephalitis,

encephalitis,
Kyasanur forest disease, Omsk
hemorrhagic fever, and Central European
encephalitis viruses.
Vaccinia virus
Varicella virus
Variola major and Variola minor viruses

Vesicular stomatis virus - all types

Yellow fever virus



US Army Corps of Engineers Baltimore District

Fort Detrick

Area B-11 Removal Project Status Proposed Actions

- Biological materials will be segregated if it is distinguishable and disposed of separately
- Soil and waste shredded will be treated to disinfect before transport to incinerator (equipment is being retooled for disinfection operation).
- Air treatment system will be reassessed and upgraded as needed to assure exhaust from the structure is safe.







Area B-11 Removal Project Status Proposed Actions - UVGI



Typical UVGI Module

- Each of the four UVGI systems will consist of three 12-foot long, 40-inch diameter disinfection modules (DMs) that will be custom designed and manufactured by MRAD, Inc. Each module is capable of treating 10,000 CFM of air. These units enclose 24 UVC lamps. Each lamp will be shrouded in a quartz sleeve in order to eliminate efficiency loss in cold temperatures.
- http://www.airdisinfect.com/
- MRAD Modular Return Air Disinfection technologies are the only method of Sporicidal Air Disinfection. Our modular scaleable designs are capable of solving the most difficult of airborne pathogen control problems in hospital isolation wards, AIDS clinics, or research laboratories;
- MRAD Air Disinfection Modules kill all pathogenic forms of bacteria and viruses, regardless of size or type, including mold spores and the sub-micron cold, flu, and tropical fever pathogens that are small enough to pass through HEPA filters.



US Army Corps of Engineers Baltimore District

Fort Detrick

Area B-11 Removal Project Status Proposed Actions





Ft Detrick, Area B, Pit B-11 Removal Action (Additional Costs Over and Above Current Contract Requirements):

Over and Above Current Contract Requirements):						
					•	12-Sep-02
Current Cost per Week			91000	25	\$	2,275,000
Additional Manpower Time	32	5	25	40	\$	160,000
O&M of Systems					\$	140,000
Soil Milling Machine Rental to Crush Vials, etc.					\$	25,000
Disinfectant and Spray Equipment to Treat Soil Biohazzards					\$	70,000
HEPA Filters and Fit Up					\$	70,000
New Ultra Violet Germicidal Irradiations	Syst	em			\$	140,000
Subtotal					\$	2,880,000
Corps 8% S&A					\$	230,400
New Contract Cost Plus Corps 8% S&	A Sub	total			\$	3,110,400
10% Contract Contingency					\$	270,000
Additional 8% S&A for 10% Contingend	су				\$	21,600
New Contract Cost + Contingency + Corps 8% S&A					\$	3,402,000
Other Costs:						
Government Bio Testing (USAMRIID and ECBC)					\$	200,000
Government Cylinder Sampling and Disposal				\$	20,000	
Corps Planning and Design for Changes in Scope of work.					\$	20,000
Total Project Overage after Contacting Live Bio Materials					\$	3,642,000