



# Restoration Advisory Board Fort Detrick Installation Restoration Program Status Update

May 8, 2013



# Fort Detrick Installation Restoration Program



- US Army Public Health Command –Area B Phase I Herbicide And Dioxin Site Investigation
  - Draft report being provided to regulators and RAB for review.
- USACE - Archive Search Report Project
  - Phase II: Draft report remaining potential environmental hazards that have not already been addressed for Areas A, B, and C anticipated in Summer 2013



# Fort Detrick Installation Restoration Program



- Engineering Evaluation/ Cost Assessment (EE/CA) for connection of select residences on Kemp Lane to municipal water
  - Document will be provided to RAB members and public in May/June 2013
  - Public meeting will be scheduled - TBD
  - Implement action in Fall 2013 (tentative)
- Area C Former Ash Disposal Area
  - Additional sampling to refine western boundary of the Land Use Control Area - Spring 2013
- Vapor Intrusion Testing
  - Evaluate VI potential for buildings for Building 568 TCE spill site - Initial work begun - Testing Winter 2014



# Fort Detrick RAB



- Next RAB meetings (proposed)
  - August 7, 2013 (Wed.)
  - November 6, 2013 (Wed.)
  - February 5, 2014 (Wed.)
  - May 7, 2014 (Wed.)