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Fort Detrick PBC Progress

Continued Partnering Team Meetings (3 December 2004)

Shaw submitted Draft Phase III RI work plans in November 2004 to Army

Anticipate field work in March 2005

Draft RI July 2005

Final RI December 2005

Final FS (all sites) September 2006

Remedy in place – All Sites 30 September 2008


	Fort Detrick �Performance Based Contract (PBC)�Restoration Advisory Board Meeting� 7 December 2004 7:30 PM�Fort Detrick, Frederick, Maryland
	Major Remediation Areas – Area B
	Slide Number 3

